
VIA UPS 

 

Mr. David Keith 

Project Coordinator 

Anchor QEA, LLC 

614 Magnolia Avenue 

Ocean Springs, MS 39654 

 

RE: Remedial Investigation and Feasibility Study (RI/FS) Schedule 

San Jacinto River Waste Pits Superfund Site, Harris County, Texas 

Unilateral Administrative Order, CERCLA Docket No. 06-03-10 

 

Dear Mr. Keith: 

 

The Environmental Protection Agency (EPA) has reviewed the proposed schedule 

modifications contained in letters dated June 15, 2012 (RI/FS Schedule) and on July 10, 2012 

(schedule for Baseline Ecological Risk Assessment, “BERA”).  The modifications generally 

include additional time to complete the draft RI and Human Health Risk Assessment Reports, 

and the Final BERA Report.  Offsetting this, the modifications also include an earlier start for the 

Feasibility Study (FS) such that the FS and Proposed Plan will be completed as planned in the 

prior schedule.  The additional time is necessary due to longer than planned regulatory review 

time on previous documents, and to incorporate the sample analysis results from the Phase 2 

Southern Impoundment samples (expected next month) and the cap porewater analysis results 

(expected in September).  These schedule modifications are approved. 

 

If you have any questions, please contact me at (214) 665-8318, or send an e-mail 

message to miller.garyg@epa.gov. 

 

Sincerely yours, 

 

 

 

Gary Miller 

Remedial Project Manager 

 

 

cc: Luda Voskov (TCEQ) 

 Bob Allen (Harris County) 

 Nicole Hausler (Port of Houston) 

 Jessica White (NOAA) 
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